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Vendor ID: 4793 TRUESDELL CORP(THE) TRUESDELL HOL

Pay Period End Date:

09.12.2015

Contract Location:
WATERLOO VIADUCT FRICTION COURSE

Contractor:
TRUESDELL CORP(THE) TRUESDELL HOLDING DE
1310 W 23RD ST

TEMPE AZ 85282-1837

Phone:
(602)437-1711

Escrow Agent:

Surety Co:
MERCHANTS BONDING COMPANY (MUTUAL)

Counties
DOUGLAS
Project Fed State Highway Begin
Number Project Number Number Ref
Post
22613 000 STR-275-7(1044) 275 165.97

Estimate Type:

Date Let:
Date Awarded:

Date Contract Executed:
Date Notice for Work to

Begin:

Date Work Actually Began:
Date Project Completion:

End Description
Ref
Post
167.01 SPECIALTY

PROG

12.18.2014
12.29.2014
01.28.2015

08.03.2015
08.03.2015
09.11.2015

Current Contract Amt
$858,858.00

Original Contract Amt
$858,858.00

% Dollar Comp

98%
% Time Comp

69%

Total Earnings
Stockpiled Materials
Gross Earnings
Retainage

Escrow Amount
Securities Encmb
Net Earnings

Liguidated Damages
Incentives
Disincentives

Other Contract Adj
Appl of Training Adj
Training Rates Adj
Fuel Adj

Bituminous Adj
Autopay Adj
Gasoline Adj

Other Adj

Price Adj
Substandard Item Adj
Asphalt Adj

Diesel Fuel Adj
Petrol Adj

Matl Discrepancy Payment Adj

Project Manager

Khalaf, Zahi

Total for Adjustments

Payment

09.15.2015

Construction Engineer

Halstead, Kerri
Controller

Burling, Laurie

09.15.2015

09.16.2015

Total to Date

Prev to Date

$842,571.05 $804,556.75
$.00 $.00
$842,571.05 $804,556.75
$.00 $.00
$.00 $.00
$.00 $.00
$842,571.05 $804,556.75
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$.00 $.00
$842,571.05 $804,556.75

District Engineer

Lech, Marvin (Marv)

Controller

Burling, Laurie

This Estimate

$38,014.30
$.00
$38,014.30
$.00
$.00
$.00
$38,014.30

$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00
$.00

$.00

$38,014.30

09.15.2015

09.16.2015
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Vendor ID: 4793 TRUESDELL CORP(THE) TRUESDELL HOL

Est Number: 0003 Pay Period End Date:  09.12.2015 Est Number: 0003 Pay Period End Date:  09.12.2015
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 8 SPECIALTY 0009 0011 6008.62 650.00 8.000 5,200.00
0001 0001 0001.08 0.50 6,050.000 3,025.00 SURFACE REPAIR SY 8.000 5,200.00
BARRICADE, TYPE Il BDAY 6,050.000 3,025.00 8.793 5,715.45
4,686.000 2,343.00 0.000 0.00
307.000 15350 0010 0012 7515.37 0.88  18,750.000 16,500.00
0002 0002 0001.10 2.00 248.000 496.00 5" WHITE WET REFLECTIVE POLYUREA LF 18,750.000 16,500.00
BARRICADE, TYPE Il BDAY 248.000 496.00 PAVEMENT MARKING 18,765.000 16,513.20
243.000 486.00 18,765.000 16,513.20
96.000 192.00  pp11 0013 7515.39 2.00 1,000.000 2,000.00
0003 0003 0001.75 2.00 686.000 1,372.00 12" WHITE WET REFLECTIVE POLYUREA LF 1,000.000 2,000.00
TEMPORARY SIGN DAY EACH 686.000 1,372.00 PAVEMENT MARKING 1,045.000 2,090.00
264.000 528.00 1,045.000 2,090.00
16.000 3200 0012 0014 7516.37 0.88 1,800.000 1,584.00
0004 0004 0001.90 3.70 1,240.000 4,588.00 5" YELLOW WET REFLECTIVE POLYUREA LF 1,800.000 1,584.00
SIGN DAY EACH 1,240.000 4,588.00 PAVEMENT MARKING 18,055.000 15,888.40
2,076.000 7,681.20 18,055.000 15,888.40
816.000 301920 4013 0015 L860.50 10.00 1.000 10.00
0005 0006 0002.44 0.22 13,200.000 2,904.00  ENVIRONMENTAL COMMITMENTS - LS 1.000 10.00
TEMPORARY PAVEMENT MARKING, TYPE LF 13,200.000 2,904.00 CONTRACTOR COMPLIANCE 1.000 10.00
PAINT 15,557.000 3,422.54 0.000 0.00
0.000 0.00
GROUP 8 SPECIALTY Contracted 858,858.00
0006 0008 0002.97 42.00 90.000 3,780.00 Current 858.858.00
FLASHING ARROW PANEL DAY 90.000 3,780.00 In place 842.571.05
38.000 1,596.00 This Estimate 38,014.30
3.000 126.00
Totals for contract Contracted 858,858.00
0007 0009 0030.80 6,114.25 1.000 6,114.25 Current 858.858.00
MOBILIZATION LS 1.000 6,114.25 In place 842,571.05
1.000 6,114.25 This Estimate 38,014.30
0.000 0.00
0008 0010 6008.60 17.25  47,031.000 811,284.75
HIGH FRICTION SURFACE SY 47,031.000 811,284.75
TREATMENT(1-LAYER) 45,228.001 780,183.01
0.000 0.00







